~

WORK ASSIGNMENT NO. .

SITE NAME:

"E & E JOB NO:

CONFIDENTIAL

TECHNICAL STATUS REPORT

20-05-0P01

Colbert Landfill

ZR6000

PREPARED BY: - Ken Taylor, Project Manager, Seattle
DATE: January 26, 1996 _
PERIOD: December 1995 (11/26/95 through 12/23/95)
.COPIES: WAM: Neil Thompson, EPA, Region 10
PM: Jeff Villnow, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco
1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved
o None.
3. Problem Areas and Recommended Sblutions
None.

4. Deliverables Submitted

None.
. 5. Activities Planned Next Reborting Period
None.
6. Key Personnel Changes
None.
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7. Subcontracting

None.

8.  Equipment Charges

None.

9. Travel
None.

10. Laboratory
None.

11. LOE/S$ Estimate

: Anticipated LOE/$ for planned activities are: O LOE hours and
$0.00. ’ .

12. Hours Report

There were no professional and clerical hours charged during this
répqrting period. - '
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Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE '
COLBERT LANDFILL :
AS OF 23-DEC-95

‘a3

i .
CURRENT MONTH CURRENT CONTRACT YEAR - PROJECT TO DATE

LABOR  REG ‘OT TOTAL  TOTAL REG - 0T TOTAL ‘TOTAL REG oT TOTAL TOTAL
.CODE HOURS HOURS HOURS DOLLARS - HOURS HOURS HOURS DOLLARS HOURS HOURS HOURS
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NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.
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. : TABLE 3 )
PROJECT COST/LOE STATUS REPORT
AS OF 12/23/95
5 Project: ZR6  Colbert Landfill . WA no: 20-05-0P01
$ . : LOE
TASK DESCRIPTION LAST TOTAL AT EXPENDITURE VARIANCE iAST -TOTAL AT EXPENDITURE VARIANCE
MONTH ° TO DATE ) COMPLETION LIMIT MONTH TO DATE COMPLETION LIMIT

ZR6010  * WORKPLAN PREPARATION
ZR6020  DOCUMENT REVIEW
2R6030  WELL INSTALL OVRSGHT
ZR6040  DATA VALIDATION
ZR6050  ENG REPORT REVIEW
ZR6060  CZSIGN/BID REVIEW
ZR6070  OPERATIONS REVIEW
ZR6080  PHASE II OVERSIGHT
2R6090  MEETING SUPPORT

ZR6999 AWARD FEE

Job Totals:

‘ EXPENDITURE EXPENDITURE
PERIOD X DOLLARS LIMIT - LOE LIMIT

To Date
At End Next Month

At End Following Month

TYLIN3QIINOD

At End Third Month

At Completion
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CONFIDENTIAL
TABLE 4

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT. COSTS
FOR PROJECT ZR6 FOR DEC 1995
Colbert Landfill © VORK ASSIGNMENT: 20-05-OPO1

ACCOUNT NAME : THIS MONTH  TO DATE

COMPUTER USAGE
‘COMMUNICATIONS .

SAMPLE SHIPMENT COSTS
OUTSIDE. SERVICES _
POSTAGE & DELIVERY SERVICES
TEMPORARY HELP

COPY COSTS

TOTALS

EQUIPMENT COS

TYPE |

EXPENDABLE MATERIALS&SUPPLIES
OTHER RENTAL COSTS

TOTAL EQUIPMENT COSTS

TRANSPORTATION C

TYPE

ALL OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS )

TOTALS

recycled paper _ee(.rlogy and .em‘rironmem .





